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FIM-92F
identified

Sept 01

FIM-92F estimate
deployment

2007

FIM-92F in
development

Sept 04

Swiss units cued

Mar 03




by PSTAR Radar

Stinger Block 1 June 03
order HSV [—
STINGER FIM-92 | Duration | Year | 68 |70 (72 |74 |76 (78 |80 |82 (84 |86 (88 |90 {92 |94 |96 |98 |00 (02 | 04 | 06 | 08
FAMILY 1966
FIM-92E first June 03
identified
FIM-92E deployed | 2001
first time
Organisations:  Raytheon, principle contractor and airframe
Atlantic Research, propulsion
Motorola, fusing
Picatinny Arsenal, warhead design
Iowa Ramy Ammunition Plant, producers of
Redstone Arsenal HSV co i
I - FIM-92A Stinger
1 = FIM-92B Stinger POST
| = FIM-92C Stinger RMP
I - 1M-92D Stinger RMP Europe
= FIM-92E Stinger Block 1
B - PO
STINGER FIM-92 | Duration | Year | 05 |06 (07 |08 |09 (10 |11 |12 (13 |14 (15 |16 |17 |18 |19 |20 |21 (22 |23 (24 |25
FAMILY 2004
Stinger PMADS June 05
joined with
Aselsan Turkey to

sell to Dutch




